

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 September 2026
Team ID	SWTID-2026-1668
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders With Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Environment Setup	USN-1	As an admin, I can set up the ServiceNow instance with the required roles and groups (employees, managers, IT procurement team).	3	High	Karthika R
Sprint-1	Service Catalog	USN-2	As an employee, I can see a "Standard Laptop Request" item in the Service Catalog.	5	High	Brindha S
Sprint-1		USN-3	As an employee, I can fill in the request form (laptop model, justification, delivery location) and submit it.	5	High	Janani P
Sprint-1	Flow Designer Automation	USN-4	As an admin, I can create a Flow Designer flow that triggers when a laptop request is submitted.	5	High	Karthika R
Sprint-1		USN-5	As an employee, I receive an acknowledgement notification once my request is submitted.	2	Medium	Kanimozhi P
Sprint-2	Manager Approval	USN-6	As a manager, I receive an approval request when my team member raises a laptop request.	5	High	Parameshwari V
Sprint-2		USN-7	As a manager, I can approve or reject the request from the notification or the approval list.	3	High	Brindha S
Sprint-2		USN-8	As an employee, I am notified when my request is approved or rejected.	3	High	Janani P
Sprint-2	Task Creation	USN-9	As an IT procurement team member, a catalog task is created and assigned to my group once the request is approved.	5	High	Karthika R

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-10	As an employee, I see my request closed automatically with a reason when it is rejected.	4	Medium	Kanimozhi P
Sprint-3	Order Fulfilment	USN-11	As an IT procurement team member, I can update the task with order details (vendor, order ID, expected delivery date).	5	High	Brindha S
Sprint-3		USN-12	As an employee, I can track the status of my laptop request from the portal.	5	Medium	Janani P
Sprint-3		USN-13	As an employee, I am notified when my laptop is delivered.	3	Medium	Parameshwari V
Sprint-3		USN-14	As an admin, the request is closed automatically once the IT task is completed.	4	High	Karthika R
Sprint-3	Error Handling	USN-15	As an admin, I am alerted when the flow fails or no manager is found for the requester.	3	Medium	Kanimozhi P
Sprint-4	Testing	USN-16	As a tester, I can test the flow end to end for approved and rejected scenarios using Flow Designer test mode.	5	High	Parameshwari V
Sprint-4	Reporting	USN-17	As an IT manager, I can view a report of laptop requests by status.	5	Medium	Brindha S
Sprint-4	Deployment	USN-18	As an admin, I can move the catalog item and flow to production using an update set.	4	High	Karthika R
Sprint-4	Documentation	USN-19	As a user, I can refer to a short guide on how to raise a laptop request.	3	Low	Janani P
Sprint-4		USN-20	As a team, we prepare the final demo and project documentation.	3	Medium	Kanimozhi P

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	28 Sep 2026	03 Oct 2026		
Sprint-2	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-3	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-4	20	6 Days	19 Oct 2026	24 Oct 2026		

Velocity:


Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

For this project, the sprint duration is 6 days and the team velocity is 20 story points per sprint, so the average velocity (AV) = $20 / 6 \approx 3.33$ story points per day.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>